

LIST OF ISSUES FOR HEARING

TARIFF MODIFICATION PETITION OF 147 MW PATRIND HYDRO POWER

- I. Whether the Panel of Experts (POE) of PPIB have endorsed all technical and financial impacts of design change of 147 MW Patrind Hydropower Project?
- II. Whether the CPPA and SHPL mutually agree on amendment of the PPA approved by the Authority?
- III. Whether it is justified to allow additional Security Cost based on Security Arrangement Agreements signed with the Police Departments of the AJ&K & KP after start of project construction?
- IV. Whether it is justified to allow additional Environment & Social Costs based on the requirements of Lenders imposed after start of project construction?
- V. Whether it is justified to allow additional costs resulting from delay in financial close due to various reasons?
- VI. Whether it is justified to allow additional costs resulting from delay in Achieving Commercial Operations Date due to reasons outside the control of the project company?
- VII. Whether it is justified to allow increase in other project costs already allowed to the company?
- VIII. Whether it is justified to allow increase in variable and fixed O&M cost already allowed to the company?
- IX. Any other issue deemed appropriate by the Authority.