ISSUES FRAMED FOR HEARING

<u>Tariff Application by CPPA-G on behalf of Neelum Jhelum Hydropower Company</u> (NJHPC)

- 1. Whether the claimed plant Capacity factor of 54.8% and net annual Energy of 4630.00 GWh is justified?
- 2. Whether the claimed capacity of 969 MW has been arrived by conducting commissioning test as per the international testing protocols?
- 3. Whether the claimed construction period of almost 10.5 years (125 months) is justified?
- 4. Whether the contracts for Civil Work and Electro Mechanical & Hydraulics were awarded through fair and transparent bidding?
- 5. Whether the total Construction Cost of PKR. 316,167 million comprising of (a) Main Contract Price of Civil Works, Electro Mechanical & Hydraulics and their Variation Orders of PKR 166,581 million, (b) Cost Escalation of PKR 68,158 million and (c) Exchange Losses of PKR 81,428 million are justified?
- 6. Whether the claimed Non-Construction Cost of PKR. 32,388 million comprising of (a) Engineering Supervision Cost of PKR 20,321 million, (b) Land Acquisition & Lease Cost of PKR 1,500 million, (c) CSR & Mitigation Measures Cost of PKR 5,237 million and (d) Project Management Cost of PKR 5,330 million are justified?
- 7. Whether the claimed Physical Contingencies cost of PKR 4,957 million is justified considering the Project has already achieved COD in 2018?
- 8. Whether the claimed Interest During Construction cost of PKR 74,784 million is justified?
- 9. Whether 15% interest rate on foreign loan is justified?
- 10. Whether the Return on Equity (ROE) and Return on Equity during Construction (ROEDC) computed at 10% IRR net of Withholding Tax with dollar indexation is justified?
- 11. What is the total amount of Neelum Jhelum Surcharge collected from consumers and what is its contribution in project cost?
- 12. Whether the annual O&M cost of PKR. 3,500 million is justified?
- 13. Whether NEPRA O&M Guidelines have been kept in view for claiming O&M Cost?
- 14. Whether the claimed Insurance cost per annum of PKR 1,550 million for operation period is justified?
- 15. Whether allowing Water Use Charge (WUC) to the Project is justified?
- 16. Any other issues the Authority deems appropriate.