
TO BE PUBLISHED IN THE GAZETTE OF PAKISTAN 
EXTRA ORDINARY, PART-I 

National Electric Power Regulatory Authority 

NOTIFICATION 

(A _ 

Islamabad, the day of ,2022 

S.R.O. (1)/2022.- In pursuance of Sub-Section 7 of Section 31 of the Regulation of 
Generation, Transmission and Distribution of Electric Power Act, 1997 (XL of 1997). NEPRA 
hereby notifies the Determination of the Authority in the matter of Petition for 'I'ariff Modification 
filed by Punjab Power Development Company Ltd. (PPDCL) for 5.38 MW Chianwali 
Hydropower Project at Chianwali, Gujranwala, Punjab in Case No.NEPRA!TRF-5 5 6/CI-IP-202 1. 

2. While effecting the Determination, the concerned entities including Central Power 
Purchasing Agency Guarantee Limited (CPPAGL) shall keep in view and strictly comply with the 
orders of the courts notwithstanding this Determination. 

1yuc  

(Sycd Safeer Hussain) 
I Registrar 
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DETERMINATION IN THE MAER OF PETITION FOR TARIFF MODIFICATION 
FILED BY PUNJAB PO\VER DEVELOPMENT COMPANY (PPDCL) FOR 5.38 M\V 

CHIANWALI HYDROPOWER PROJECT AT CHIANWALI, GUJRAN'WALA, PUNJAB 

BACKGROUND 

1. Chianwali Hydropower Project (hereinafter referred to as the "Project") is a 5.38 TVIW hydropower 
project of the Punjab I'owex Development Company (hcreinafrer referred to as PPDCL" or the 
"Petitioner") located at upper Chenab Canal, village Chiariwali, Tehsil and District Gujranwala. 

2. The Authority issued a generation license to the Project on June 30,2015, and approved EPC stage 
generation tariff of Ra. 11.0561/kwh or US Cents 10.7410/kWh, on August 2, 2016 (hereinafter 
referred to as the "Tariff Determination"). 

FILING OF TARIFF MODIFICATION PETITION 

3. The Petitioner, vide letter dated March 24, 2021, filed tariff modification petition (herein after 
referred to as the "Modification Petition") under Section 31 of NEPRA Act, 1997 read with Rule 
3 of the NEPRA (Tariff Standards and Procedure) Rules, 1998 for modification of Authority's 
determination dated August 2,2016. 

4. The Modification Petition was admitted by the Authority on April 13, 2021, for further processing. 

HEARING 

5. In order to proceed further, the Authority decided to conduct an online hearing in the matter. 
Accordingly, the notice of admission/hearing, along-with list of issues, were published in 
newspapers on May 20, 2021, and individual notices were Sent to stakeholders on May 21, 2021. 
The list of issues framed for this hearing were as follows: 

I Whether to allow Pre-COD sale of electricity at the tariff aplfcable minus debt and 
interest components of tariff till execution of PPA? 

II Whether NEPRA @election of Operations and Maintenance Contractors by Generation 
Companies) Guidelines, 2021, shall be applicable in the instant case? 

6. In lesponse to individual notices, comments from Gujranwala Electric Power Company 
(CEPCO), Cl'PA-G nd Punjab Power Development Board (PPDB) were received. PPDB vine 
letter datedjune 04, 2021, has supported the development of this Project to harness the indigenous 

resource. The comments of GEPCO and CPP0'-G will be discussed under the relevant sections. 
No intervention requests were received. 

7. Hearing in the matter was held as per schedule on Tuesday, June 1, 2021, at 10:00 AM via Zoom 
which was participated by, among others, the Petitioner, the Petitioner's consultant and the 
representative of GEPCO, the power purchaser identified in the Tariff Determination. The 
Petitioner with the support of its consultant presented its case for modification in tariff. 

8. Subsequent to the hearing, the Petitioner vide letter dated June 8, 2021, submitted additional 

submissions in support of its claims which are discussed under the relevant sections below. 
A, 
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9. During the deliberations of the aforementioned issues, additional issues regarding the case came 
up, which were not made part of the proceedings previously. Therefore, in order to seek comments 
of stakeholders, including the Petitioner, the Authority decided to conduct another hearing on 
those additional issues. The list of these additional issues is as follows: 

I Whether to allow tariff on Take and Pay basis instead of existing Take or Pay? 

II Whether to allow debt repayment term of 30 years instead of existing 20-year term, if it 
decreases existing tariff? 

III Whether to allow insurance during operations at a maximum of 1.35°/a of EPC or 
otherwise? 

IV Whether to reduce ROE & ROEDC from l7% with USD indexation to 10°/s without 
USD indexation, similar to the Federal Government recently allowed projects including 
WAPDA/GENCOs etc.? 

V Whether to include provision for claw back of excess return or otherwise? 

10. Accordingly, another hearing in the matter was fIxed for Wednesday, October 20. 2021, for which 
hearing notice, along-with the list of additional issues, was published in newspapers on October 
14, 2021, and individual notices were sent to stakeholders on October 15, 2021. The hearing was 
held as per schedule wherein the Petitioner with the assistance of its consultant presented the case, 
whereas the representatives from CPPA-G and GEPCO were also present. During the second 
hearing, the representative of GEPCO agreed with the comments of the CPPA-G, which axe 
discussed under the relevant issues. 

ISSUES FOR THE HEARING 

Whether to allow Pre-COD sale of electricity at the tariff applicable lniuus debt and interest 
components of tariff till the execution of PPA? 

11. According to the Petitioner, the Project is a part of the Government ofPunjab's Renewable Energy 
Development Sector Investment Program (hereinafter referred to as the "REDSIP") and is 
expected to commence operations byjune 30,2021, however, prior to that, during commissioning, 
testing phase, and thereafter till the execution of the EPA, the Project will be able to provide 
electricity to the grid through DISCO (GEPCO). 

12. According to the Petitioner, it held a meeting on November 15, 2019, with the CPPA-G 
management in connection with the execution of the EPA and requested CPPA-G to evacuate 
power from Chianwali to the national grid through the concerned DISCO as has been in the case 
of other REDSIP projects of GoPb and GoKPK. Subsequently, according to the Petitioner, the 
CPPA-G's board meeting was held on March 19, 2020, wherein it was decided that CPPA-G shall 
request the I'vlinistry of Energy to direct the concerned DISCO to sign EPA with the Project. Based 
on tins, according to th0 Petitioner, the CPPA-G, vide letter dated April 7, 2020, requested the 
Ministry of Energy, Power Division to do the same. According to the Petitioner, a reminder in the 
matter was also sent by CPPA-G to the Ministry. 

13. According to PIDCL, subsequently, on September 15, 2020, it approached GEPCO, the 

concerned DISCO, for the execution of the agreement for Pte-COD sale of electricity, however, 
the request of PPDCL was denied by GEPCO on the basis that no provision of Pre-COD sale 
exists in the tariff determination. 

7 
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14. The Petitioner submitted that later, CI'PA-G, vide letter dated Novcmber 3, 2020, requested 
GEPCO to sign EPA with the Project, however, the same was also refused by GEPCO on the 
basis of various queries in its response. 

15. Subsequent to the hearing, the PenSioner vide letter dated June 8,2021, submitted that the Project 
is ready to commence operations by the end ofJurie 2021, however, in the absence of an EPA with 
the power purchaser, dispatch of electricity to the national grid can only be made under 'Tre-
COD" sale arrangement for which the provision of 'Tre-COD sale tariff" is required in the tariff 
determination. According to the Petitioner, no provision of Pre-COD sale of electricity has beers 
provided in the Tariff Determination due to which during and after the completion of testing 
phase, the Project will Oat be able to dispatch electricity to the national grid. 

16. According to the Petitioner, the Authority in case of upfront tariff and cost-plus tariff for small 
hydel projects allowed I're-COD sale at applicable tariff excluding principal repayment of debt 
component and an interest component. Further, according to the Petitioner, pre-COD sale was 
also allowed to similar hydropower projects developed by Energy Department GoPb under 
REDSIP. 

17. In this regard, the Petitioner particularly highlighted the case of a small hydro upfront tariff wherein 
the Authority allowed pre COD sale at applicable tariff excluding principal repayment of debt 
component and interest component. The Petitioner also highlighted the case of Pak-Pattan 
hydropower project wherein pre-COD sale was allowed by the Authority at applicable tariff minus 
the repayment of debt and interest components. 

18. In the light of the above, the Petitioner has requested the Authority allow Pre-COD sale of 
electricity in the revised order as allowed to similar projects at the applicable tariff excluding 
principle repayment of debt component and interest component. Further, according to the 
Petitioner, the requested modification has no implication on the tariff rate already determined by 
the Authority. 

19. In response to the notice of hearing, GEPCO, being the concerned DISCO, in the instant case, 
submitted the following comments vide letter dated June 04, 2021, 'received on June 10, 2021): 

'Tariff of the subject mentioned p/aol was determined by the honorable .4uihori'y tide let/er Na. 

NEPR4/ TRF-302/PPDCL-2015/ 10704, dated .4u,gust 02, 2016 but copy of Galytte 
Notification of Govt. of Pak.Lc/an h05 trot been received in this officeyet. 

GEPCO has issued its consentfor poirthase ofpower to CPPA-G from the subject project subject 
/a the condition that the power generatedfrom the power p/ant will be injected in the pool but now 

the scenario has chan,ged 

/11 the time oftareff determination, the national,grid was in dire need ofpoover, but present/y Co antQ' 
is havin,g surplus power. 

Keepin,g in view the imp/emenlation ofNEPR4 approved Competitive Bilateral Contract Market 

(CTBC.M) RoadMap, in fee/nrc each distribution compan.y will itself wi//be responsib/cfor itj own 

PPAs/ deeds. 
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Reference rate of USD/PKR has been taken as Ri 102.9331, the unit rate was calaulaled as Re. 
I l.4584/kW/h. At present, /eeepin,g in view the USD ooxchan,ge rate and after makin,g a onetime 

adjustment, the unit rate will become Re. 17/k lVh (approximate/y) which is on the hiher side. 

Keepin, in view the above sceno,io, GEPCO is unable to purchase this cost/y 4ydelpowerfrom the 

subject power plan!. 

I! is therefore requested that before lakin,g any decision in the subject matter, GEPCO viewpoint 

may be considered pie a.se." 

20. The comments of GEPCO were forwarded vidc letter dated July 01, 2021, to the CI'I'A-G for its 
in-depth comments in the matter. The CPPA-G vide letter dated July 09, 2021, filed its response 
which is summarized hereunder: 

Subsequent to CPPA-G's Board of Director's resolution dated March 26, 2020, 
CPPA-G vide letters dated April 07, 2020. and December 23, 2020, requested the 
rvlinistry of Energy (Power Division) to issue necessary directions to the relevant 
DISCO i.e., GEPCO to sign EPA of 5.38 MW Chianwali HPP similar to REDSIP 
projects of KPK Government and a copy of the draft EPA was also shared vide the 
same letter. Further, CPPA-G vide letter dated November 03, 2020, also intimated 
GEPCO to take up the matter of signing of EPA of Chianwali HPP after fulfilling 
all necessary modalities and pre-requisites. 

It is pertinent to mention here that procurement of power under the legal and 
regulatory framework requires due consideration of the obligations placed under 
Planning Code (PC-04) of the Grid Code as well as DPC-5 of the Distribution Code. 
As per Section 3 (2) of the NEPRA's Itexim Procurement Regulations, 2005 (IPPR-

2005), requires the satisfaction of distribution company in respect of the offer of sale 
o power in accordance with its obligation to procure power at the best effective 
price obtainable or transmission company's least cost expansion plant. Further, 
Section 3 (3) of the IPPR-2005 stipulates, "the particular distribution company's 
demand which is going to be met through proposed procurement." Therefore, the 
analysis of GEPCO on purchase of power from the subject power plants is as per 
the applicable legal and regulatory framework of NEPRA. 

21. The comments of GEPCO dated June 04, 2021, were forwarded to PPDCL vide letter dated June 
23, 2021. PPDCL, vide letter dated August 5, 2021, provided its response wherein it submitted that 
the Project commenced construction in 2014 and that its civil and electromechanical works arc 
fully completed. Also, that the transmission line arrangements with GEPCO are nearly completed 
i.e., up 98% approx. Therefore, regarding the consent of purchase of power and tariff. PPDCL 
submitted that GEPCO's comments are unjustified given the project is at an advanced stage. 
PPDCL also submitted that GEPCO's letter dated 30-07-2013, containing I'ower Acquisition 
Request and letter dated 2-12-201. 5 bearing consent for receipt of power by CPPA-G on their 
behalf clearly confirms their willingness for receipt of power from the. Project. PPDCL also 
submitted that any denial from GEPCO at such belated stages is regretful and may result in loss 
to the public money. 

22. 'rhe Authority noted that sale of power before COD occurs when the plant is synchronized with 
the grid and the power is generated as a result of conducting certain tests such as initial capacity 
test, reliability run lest, turbine governor operation; minimum load capability etc. These tests are 
generally called commissioning tests which are agreed well before COD through EPAs. In the 
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instant case, it was noted that as per the information provided, no EPA has been agreed. However, 
as stated by the 1'eutioner, the Project is about to commence operations, therefore, the Authority 
has decided to allow a tariff of variable O&M and Water Use Charge, which is also consistent with 
the Standard PPA of hydropower projects, as Pre-COD tariff in the instant case and the same shall 

be incorporated in the eventual EPA with concerned Buyer. 

Whethet NEPRA (Selection of Operations and Maintenance Contractors by Generation 
Companies) Guidelines, 2021, shall be applicable in the instant case? 

23. The Petitioner, vide letter dated June 08, 2021, submitted that PPDCL is a public sector entity that 
is fully owned by the Government of Punjab and is required to follow the Punjab Procurement 
Regulatory Authority (PPRA) Rules, 2014, for the selection of a contractor. Further, the Petitioner 

submitted that in compliance with PPRA Rules, 2014, an Expression of Interest OI) for O&M 
Services for the Projects was published on September 27, 2020, on PPRA Punjah and PPDCL's 

wcbsitcs arid in a couple of newspapers. According to the Petitioner, the deadline for submission 
of EOI was extended till November 6, 2020, subsequent to which only 2 EOIs were received. The 

Petitioner claimed that since PPRA Rules, 2014 require at least 3 prequalified firms, the process 
was scrapped and published another EOI on March 27, 2021 against which it received 3 EOIs. 
According to the Petitioner, the received ED!5 were evaluated against the criteria laid down in the 
Prcqualification Document as per PPRA Rules which is also compliant with the requirements of 
NEPRA O&M Guidelines, 2021. Keeping in view the PPRA Rules, the Petitioner claims that it 

has finalized the RFP document which is also substantially compliant with NEPRA (Selection of 
Operations and Maintenance by Generation Companies) Guidelines, 2021 

24. The Authority noted that NEPRA (Selection of Operation and Maintenance Contractors by 
Generation Companies) Guidelines, 2021, shall be applicable to all the upcoming power generation 
projects only and the subject project has acquired the Genetation License before notification of 
the Guidelines. Hence, the Authority is of the view that these Guidelines shall not be applicable in 
the instant case, therefore, the issue stands addressed. 

Whether to reduce ROE & ROEDC from 17% with USD indexation to 10% without USD 
indexation, similar to the Federal Government recently allowed projects including 
WAPDA/GENCOs etc. 

25. On this issue, no written comments have been received from the Petitioner, however during the 
second hearing, the Petitioner submitted that it is understood that this issue is coming from the 
CCOE's decision with regards to public sector projects, wherein the CCOE decided to reduce the 
rate of returns of public sector projects in order to reduce the capacity payments. However, the 
Petitioner stated that in the instant case, the Petitioner has agreed to convert its tariff from take or 
pay to take and pay which will have no fixed capacity payments (the Petitioner submissions on the 
issue of take and pay is discussed under the same title below). Accrding to the Petitionei; for 
projects that assume hydrological risk, the late of return should be higher compared to projects for 
which hydrological risk is assumed by the power purchaser. 

26. Further, the Petitiotser stated during the second hearing that IPPs and WAPDA-owned projects 
are exempted from tax, however, in the instant case, since the Project is owned by a provincial 
government, there is rio tax exemption. So, in the instant case, tax of30°/s shall have to be paid on 
the rate of return allowed by the Authority. In addition to that, the Petitioner submitted that the 
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canal discharges have suffered over the past few years, which will add to the reduction in teturn 
since the Petitioner has agreed on a takc and pay tariff. 

27. The representative of CPPA-G, during the hearing and vide letter dated November 05, 2021, 
submitted that since the Petitioner has already admitted that the equity has not been injected in 
USD in the instant case, thercfore, according to CPPA-G, the Project should not get adjustments 
due to variation USD/PKR parity on the ROE component. Further, according to CPPA-G, with 
the passage of time, risks have been mitigated in the hydropower sector, therefore, 17°/o IRR based 
return may be rationalized to bring it in line with the Authority's recent decisions of 10% return 
without USD indexaiion, in the cases of WAPDA projects like Neelum Jhclum and other PEDO 
Projects; Karora, Jabori, Koto & Lawi. 

28. The Authority has considered the submissions of the Petitioner and other stakeholders on the issue 
and noted that the Project was allowed tariff in August 2016 where USD based 17% IRR was 
allowed based on the then market conditions, therefore, its comparison with recent HPPs (such as 
Ksrora, Koto, Jabori and Lawi, where returns of 13% were allowed in November 2021 from the 
previous 10% return), may not be prudent. However, being a provincial government funded 
project (Rs based equity), no more USD indexation shall be allowed. Therefore, a 17% PKR based 
return assumixg monthly cash flows with no USD indexation is thus being allowed to the project. 
Accotdingly, combined ROE & ROEDC components decrease from Rs. 4.2695/kWh to Rs. 
3.9690/kwh. 

\Vhether to include provision for claw back of excess return or otherwise 

29. During the second hearing, the Petitioner submitted that in other projects, where the Authority 
included the claw back provision, the Authority did not elaborate or define the mechanism itself 
The Petitioner further submitted that since it has been agreed that the Project shall assume 
hydrological risk, and that for instance in one year, if the water flows are not sufficient enough to 
get full compensation of in terms of return, and in the very next year, the water flows are high 
enough to cope prior year's shortfall, then itis unclear how the claw back mechanism will treat this 
scenario. Therefore, according to the Petitioner, in the instant case, there should be no claw back 
mechanism. 

30. The representative of CPPA-G, during the second hearing, submitted that it is the right of the 
consumer to claw back returns from the Project if the Project earns more than the return allowed 
by the Authority and in this case, the representative submitted that the Project company's audited 
accounts may be made a basis for determining excess return. Further, the C1'PA-G vidc letter dated 
November 05, 2021, submitted that an effective claw back mechanism may also he introduced for 
claw back of excess return for the subject project so that any excess profit/gain over and above 
the regulated returns (on which tariff would be based) can be passed on to the electricity consumers 
in line with the practice carried out by the Authority in the cases of Tapal Energy and GuI Ahmed 
Energy. 

31. The Authority considered the submissions of the Petitioner and the comments of CPPA-G, and 
decided that the return allowed to the Project shall be considered maximum ceiling and that return 
earned beyond the stated lint, if any, shall be adjusted, for which a claw back mechanism shall be 
prescribed at the time of COD. 
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Whether to allow tariff on Take and Pay basis instead of existing Take or Pay 

32. On this issue, no written comments have been received from the Petitioner, however during the 
second hearing, the Petitioner, submitted that its concerned DISCO, that is GEPCO in the instant 
case, has also previously requested to get the tariff modified to Take and Pay based tariff, therefore, 
it is willing to accept a Take and Pay tariff instead of the existing Take or Pay based tariff. However, 
the Petitioner further submitted that it has reservations with regards to reduction in returns if the 
Project's tariff is converted to Take arid Pay. 

33. The CPPA-G vide letter dated November 05, 2021, submitted that the Authority in its recent tariff 

determinations has approved Take and Pay basis instead of Take or Pay basis; therefore, the tariff 
may be allowed on take and pay basis with a condition that hydrological risk must be borne by 
power producer. Further, while referring to the State of Industry Report 2021, the CPPA-G 
submitted that the Authority also engaged WAPDA to convert the tariff of some of its old plants 
from take or pay to take and pay basis as it will require the power producer to be more vigilant 
towards their plant performance and would be in the better interest of the power sector and 
electricity consumers. 

34. The Authority noted that it approved a single-part tariff for the Project based on net annual 
benchmark energy generation 28.532 GWh. For this Project, the hydrological risk was to be taken 
by power purchaser. In the most recent decisions for hydro power projects, particularly Karcira 
HPP,Jabori HPP, Lawi HPP and Koto HI'P, NEPRi\ has determined tariffs on take and pay basis 
wherein the hydrological risk vas to be borne by the power producer with bonus energy, produced 
beyond their respective plant factors to be charged at 10%. 

35. The Authority observed that the tariff in the instant case will not change as the benchmark energy 
on which the tariff is calculated will remain the same. However, the power purchaser and the end-
consumers will benefit from the proposed arrangement as it will reduce the additional burden of 
capacity payments to be made in case of shortfall of water resource. 

36. Since the Petitioner has also agreed during the hearing to change its tariff regime from the existing 
Take or Pay basis to Take and Pay basis, therefore, the same is being allowed meaning thereby that 
hydrological risk shall now be borne by the power producer and any excess generation beyond the 
determined annual benchmark energy shall be charged at lO°/a of the prevailing tariff. In case the 
PPDCL wants to exit arid sell the energy from Chianwali HPP to the buyer(s) other than the 
national grid/CPPA-G/DISCOs then the terms of such arrangement shall be mutually agreed 
between parties to the EPA arid, reflected in the draft EPA and submitted before the approval of 
the Authority 

Whether to allow debt repayment term of 30 years instead of existing 20-year term, if it 
decreases existing tariff 

37. On this issue, no written comments havc been received from either the Petitioner or the Cl'PA-
G, however during the second hearing the Petitioner, submitted that it has secured debt from the 
Asian Development Bank ADB) under its REDSIP project with the Federal Government. 
According to the Petitioner, the cost of debt is LII3OR + 0.6%, which is very low and the 
repayment period is 20 years. 
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38. The 1'etidoner acknowledged that in levelized terms, the tariff will decrease by Rs. 0.8745/kWh in 
the instant case, however, in absolute terms, the consumers will end up paying more on account 
of interest due to extcnsion in debt repayment period. However, the Petitioner further submitted 
that a 30-year debt repayment period will create a conflict with the existing arrangement with the 
ADB, therefore, the debt repayment period may not be changed at this stage when the Project is 
about to commence operations. 

39. The Authority noted in the instant case it has allowed a debt of USD 21.26 million based on a 20-
year debt repayment period and with interest of 6-month LIBOR of 0.189% + spread of 0.6%. 
The Authority after hearing the Petitioner, is of the view that since the Petitioner's lender has not 
agreed with an extension in debt repayment period which is a major stakeholder in the Project, 
allowing the same shall deteriorate the bankabiliry of the project and create problems for the 
sponsor. 1herefore, the Authority has decided not to change the debt repayment period in the 
instant case. 

Whether to allow insurance during operations at a maximum of 1.35% of EPC or otherwise 

40. On this issue, no written comments have been received from the Petitioner, however during the 
second hearing the Petitioner submitted that PPDCL, is 100% owned by the Goverrthienr of 
Punjab and that the Petitioner is bound by insurance ordinance and that it has no choice but to 
obtain insurances from NICL. Further, the Petitioner submitted that since it has not achieved 
operauons, it is difficult for the Petitioner to ascertain whether it shall be able to obtain insurance 
at a cheaper rate or not. The Petitioner further submitted that since it is a cap which has to be 
adjusted on as per actual basis while remaining within the cap, therefore, the same may be allowed 
to be continued. 

41. During the hearing, the representative of CPPA-G submitted that the cap for insurance during 
operations may be reduced to 1.0°/o of EPC as prescribed in the NEPRA (Benchmark for Tariff) 
Guidelines, 2018. However, the CPPA-G, vidc letter dated November 05, 2021, submitted that the 
same be aligned with the recently issued decisions of the Authority for P&G Energy, Shafi Energy 
and Moro Power Company which is 0.4% of EPC cost (capped) subject to its downward revision 
only based on actual. 

42. The Authority noted that it had allowed insurance during operations to the Project at a maximum 
of I .35°, of the EPC cost. However, it was observed that Machai I-IPP, another public sector 
project of KPK Government which has approached NEPRA for its tariff modification, had agreed 
to insurance cost to a maximum cap of 0.8% of EPC cost. The Authority has hence decided to 
decrease the insurance during operations cost of the instant Project from the existing cap of 1.35°/s 
of EPC to a maximum cap of O.8°/o of EPC or actual whichever is lower. Accordingly, insurance 
component decreases from Rs. 1.1815/kWh to Rs. 0.7001/kWh. 

ORDER 

43. In Imursuance of section 7(3)() of the Regulation of Generation, Transmission, and Distribution 
of Electric Power Act, 1997 read with NF.PRA (Tariff Standards & Procedure) Rules, 1998, the 
Authority hereby determines and approves the following generation tariff along with the terms and 
conditions for Chianwali Hydropower Project of the Punjab J'owcr Development Company (the 
Petitioner) for delivery of electricity to Power Purchaser: 
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Tariff Components 
Years 1-20 
Rs./kWh 

Years 21-30 
Rs. /kWh 

Indexation 

Fixed 0 & M 
- Local 10230 1.0230 CPI - General 

- Foreign 0.2557 0.2557 US$/PKR & US CPI 

Insurance 0.7001 0.7001 US$/PKR 

Debt service 4.1524 JPY/PKR & LIBOR 

Return on equIty 3.0298 3.0298 NIL 

Return on equity during 
constructIon 

0.9392 0.9392 NIL 

Variable 0 & M - Local 0.4262 0.4262 CPI - General 

Water Use Charge 0.1500 0.1500 CI'l - General 

Total 10.6765 6.5241 

i) The reference tariff has been calculated on the basis of net annual benchmark energy 
generation of 28.532 GWh for installed capacity of 5.38 MW. 

The above charges will be limited to the extent of net annual energy generation of 28.532 
GWh. Net  annual generation supplied during a year to the Power Purchaser in excess of 
benchmark energy of 28.532 GWh, will be diarged at 10°/o of the prevalent approved 
tariff. 

The tariff is based on Take & Pay basis accordingly a single part tariff has been allowed to 
the Project. 

iv) In the above tariff no adjustment for carbon emission reduction receipts, has been 
accounted for. However, upon actual realization of carbon emission reduction receipts, 
the same shall be distributed between the Power Purchaser and the Petitioner in 
accordance with the approved mechanism given in the applicable government policy. 

v) The reference US$/PIKR rate has been taken as 102.9331. 

vi) The above tariff is applicable for a period of thirty years commencing from the commercial 
operations date (COD). 

vii) Annual ROE & ROEDC components at 17%  (XIRR) assuming monthly payments has 
been approved. These c0mp0rc0t5 shall not be indexed with PKR to USD exchange rate. 

vj.u.1hc component wise tariff is indicated at Annex-I. 

ix) Debt Servicing Schedule is attached as Annex-Il. 

9 
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1. One Time Adjustments 

The following onetime adjustments shall be applicable to the reference tariff: 

a. The specific items of project cost to be paid in foreign currency (i.e. US$ orJPY) will be adjusted 
at COD on account of actual variation in exchange rate over the reference US$/PKR exchange 
rate of Rs. 102.9331 and referencejPY/PKR exchange rare of 0.9033 on production of verifiable 
documentary evidence by the Petitioner. For all project costs payable in PKR, the amounts 
allowed in US$ will be converted into PKR using the reference US$/PKR exchange rate of 
Rs.102.9331. 

b. Duties and/or taxes, not being of refundable nature, imposed on the Petitioner up to the 
commencement of its commercial operations will be subject to adjustment at actual on COD, as 
against US S 0.372 Million allowed now, upon production ofveriflable documentary evidence to 
the satisfaction of the Authority. 

Adjustment of the interconnection cost to be borne by the Petitioner, if any, will be allowed at 
COD upon submission of a detailed plan duly endorsed by the Power Purchaser and authentic 
verifiable documents, to the satisfaction of the Authority. 

d. Land and Resettlement costs will be allowed as per actual, as against Rs. 97.3 Million (US$ 0.945-
Million) allowed now, upon production of verifiable documentary evidence. The initial schedule 
of rates and variation in them shall be certified by the Provincial government and approved by 
NEPR\. 

Cost of independent engineer will be adjusted on the basis of actual expense up to a maximum 
ceiling of U55 30,000, on production of authentic documentary evidence. 

f. Financial charges will be adjusted at COD on the basis of actual expense, up to a maximum ceiling 
of3°/o of the total debt allowed (excluding the impact of interest during construction and financial 
charges), on production of authentic documentary evidence. 

g. The interest during construction will be adjusted at COD on the basis of actual debt draw downs 
(within the overall debt allowed by the Authority at COD), actual JPY/PKR exchange rate 
variation for foreign loan denominated in Japanese Yen and actual interest rates not exceeding the 
limit of 6 months LIBOR plus 0.60%, during the project construcrion period allowed by the 
Authority. 

h. The return on equity (including return on equity during construction) will h adjusted ar COD on 
the basis of actual equity injections (within the overall equity allowed by the Authority at COD), 
during the project construction period allowed by the Authority. 

i. Any liquidated damages, penalties, etc. (by whatever name called), actually recoverable by the 
Petitioner from the EPC contractor(s), pertaining to the construction period allowed by the 
Authority, will be adjusted in the project cost at COD. 

j. The reference tatiff table shall be revised at COD while taking into account the above adjustments. 
The Petitioner shall submit its request to the Authority within 90 days of COD for necessary 
adjustments in tariff. 

k. Water Use Charge (WUC) at the existing rate of Rs. 0.15/kWh along with annual indexation has 
been allowed. If the rate of\VUC for hyd.ropower projects is increased by the GOP, the same shall 
be taken in to account for adjustment of tariff at COD. 

10 
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U. Pass-Through Items 

If any tax, non-refundable in nature, is imposed on the Petitioner, the exact amount paid by the 
Petitioner shall be reimbursed by the power purchaser to the Petitioner on production of original 
receipts. This payment will be considered as a pass-through payment spread over a 12 months 
period. Furthermore, in such a scenario, the Petitioner shall also submit to the power purchaser 
details of any tax shield savings arid the power purchaser shall deduct the amount of these savings 
from its payment to the Petitioner on account of taxation. Howevcr, withholding tax oil dividends 
shall not be a pass through item. 

III. Hydrological Risk 

Hydrological Risk shall be borne by the Power Producer. 

IV. Indexaj 

The following indexation shall be applicable to the reference tariff: 

i) lndexatiion applicable to O&M 

The local part of O&M cost will be adjusted on account of local inflation and O&M foreign 
component will be adjusted on account of variation in dollar/rupee exchange rate and US CPI. 
Quarterly adjustments for inflation and exchange rate variation will be made on I' July, 1" October, 

January and 1" April respectively on the basis of latest available infotmation with respect to CPI 
- General (notified by the I'akistari Bureau of Statistics), US CPI (notified by US Bureau of Labor 
Statistics) and revised Tf & OD selling rate of US Dollar as notified by the National Bank of 
Pakistan. The mode of indexations will be as follows: 

F O&M 110 = F O&M (LRJtV) CPI 0  / CPI (RIO) 

F O&\{ (0Rl = F O&M (inLiF) US CPI Otliv/  US CPI (REF) * ER (RIt / ER (RlF) 

V 0 & M Ql1 = V O&M jwj * CPI (JIE\) / CPI (5) 

Where; 

1: 0&M Q.RI.\ 

F O&M t'si 

V O&M (1.It0V) 

FO&MQjsje.)  

= The revised applicable fixed O&M local component of tariff 

= The revised applicable fixed O&M foreign component of 
tariff 

= The tevised applicabk variable O&M local component of 
tariff 

The reference fixed O&M local component of tariff for the 
relevant period 

= The reference fixed O&M foreign component of tatiff for 
the relevant period 
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The reference variable O&M local component of tariff for 
the relevant period 

= The revised Consumer Price Index (General) as notified by 
the Pakistan Bureau of Statistics 

= 198.80 Consumer Price Index (General) of November 2014 
notified by the Pakistan Bureau of Statistics 

= The revised US CPI (all urban consumers) 

= 236.151 US CPI (all urban coosurners) for the month of 
November 2014 as notified by the US Bureau of Labor 
Sraiisrics 

The revised 1T & OD selling rate of US dollar as notified by 
the National Bank of Pakistan 

= The reference TI' & OD selling rate of US dollar as notified 
by the National Bank of Pakistan - Current reference 
102.9331 

VO&M(LRltI.) 

CpI (RF) 

CPI (lUti') 

US CPI (1tit\ 

US CPI OtItl) 

ER 

ER otie 

)caIt  Use Charges 

\Vater Use Charges will be paid on units delivered basis and will be indexed with Consumer 
Price Index (CPI) annually. The indexed component of water use charges shall nor exceed the 
actual expense. The first such adjustment shall be due after one year of COD, according w 
the following formula: 

WUC ot' = Rs. 0.1500 * CPI (IU / CPI (R}a') 

Where; 

= The revised \Vatcr Usc Charge component indexed with 
Consumer Pricc Index (CPI) 

= The revised Consumer Price Index (General) as notified by 
the Pakistan Bureau of Statistics 

= Reference Consumer Price Index (General) of the latest 
available month preceding the date of COD as notified by 
the Pakistan Bureau of Statistics 

.\djustrnnt. of inuranec component 

In case of insurance denominated in US $, insurance cost component of tariff will be adjusted 
on account of USS/PKR exchange rate variation on actual basis. Further, insurance 
component of the reference tariff will be adjusted as per actually incurred prudent costs, 
subject to the inaximum ceiling of 0.8°/s of the approved EPC cost, on annual basis upon 
production of authentic documentary evidence by the 1'etitioner. If no insurance cost has 
been incurred during the operation phase of the power plant or the same is the part of the 
O&M Cost, the assumed calculated tariff component shall be excluded from the tariff 
components at the COI') stage. 



Jth Albnty i, r1 ,,,aa, Pditio,, 

fl/el by Pe,jb l'e,,,r Dkp,re( LJikdJ'rio 
).i5 ISli4' t.IJW/lu&U II ?UV9UW€Z rFfli 

Ce N.y. NLPItA/7IU -55/CJ!P-2O2l 

Adj.istmcnt for LIBOR variation 

The interest part of debt service component will remain unchanged throughout the term 
except for the adjustment due to variation in 6 months Yen LIBOR, while spread of O.60% 
on 6 months Yen LIBOR remaining the same, according to the following formula: 

A I = P 0 (LIBOR pj - O.189%) / 2 

Where: 

A I = the variation in interest charges applicable corresponding to variation 
in 6 months Yen LIBOR. A I can be positive or negative depending 
upon whether 6 months Yen LIBOR (R) per annum> or < O.189%. 
The interest payment obligation will be enhanced or reduced to the 
extent of Al for each half year under adjustment. 

P (REV) = is the outstanding principal (as indicated in the attached debt service 
schedule to this order at Annex-Il) on a bi-annual basis at the relevant 
calculations date. 

Note: 

Adjustments on account of inflation, foreign exchange rate variation, LIBOR variation and actual 
insurance will be approved and announced by the Authority within fifteen working days after 
receipt of the Petitioner's request for adjusimct in tariff in accordance with the requisite 
indexation mechanism stipulated herein. 

V. Terms and Conditions of Tariff: 

Dcsign & Manufacturing Standards: 

Hydra power generation system shall be designed, manufactured and tested itt accordance wit)1 the 
latesi lEG standards or other equivalent standards. AU plant and equipment shall be new. 

Emissions Trading! Carbon Credits: 

The Petitioner shali process and obtain emissions/carbon credits expeditiously and credit the 
proceeds to the Power Purchaser as per the applicable government policy and the terms and 
conditions agreed between the Petitioner and the Power Purchaser. 

Power Curve of the Hyde! Power Complex: 

The power curve of the Hydel Power plant shall be verffid by the Power Purchaser, as part of the 
Commissioning tests according to the latest IEC standards and shall be used to measure the 
performance of the hyde! generating units. 
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Others: 

The Authority has allowed/approved only those Cost(s), term(s), condition@), provision(s), etc. 
which have been specifically approved in this tariff determination. Any cost(s), term(s), 
condition(s), provision(s), etc. contained in the tariff petition or any other document which are 
not specifically allowed/approved in this tariff determination, should not be implied to he 
approved, if not adjudicated upon in this tariff determination. 

ii. The above tariff and terms and conditions shall be incorporated as the specified tariff approved 
by the Authority pursuant to Rule 6 of the National Electric Power Regulatory Authority 
Licensing (Generation) Rules, 2000 in the power purchase agreement between the petitioner 
nod the power purchaser. 

iii. In case the PPDCL wants to exit and sell the energy from Chainwali HPP to the buyer(s) other 
than the national grid/CPPA-G/DlSCOs then the terms of such a.angement shall be 
mutually agreed between parties to the EPA and, reflected in the draft EPA and submitted 
before the approval of the Authority. 

iv. In case the company earns annual profit in excess of the approved return oo equity (including 
ROEDC). then that extra amouOt shall be shared between the power producer and consumers 
through a clavback mechanism to be decided by the Authority at the time of COD tariff 
adjustment. 

v. Pre COD sale of electricity is allowed to the Project company, subject to the terms and 
conditions of EPA, at the applicable tariff only including variable O&M component and WUC 
component. However, pre-COD sales will not alter the required commercial operations date 
stipulated by the EPA in any manner. 

vi. The order along with reference tariff table and debt service schedule as attached thereto arc 
recommended for notification by the Federal Government in the official gazette in accordance 
with Section 31(7) of the Regulation of Generation, Transmission and Distribution of Elecirte 
Power Act, 1997. 

(Engr. Jaqo?d Anwar Khan) 
.\ Icinber 

(Rchmaiulla 3aloch) 
Idember 
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JJ 
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Annex-I  
PUNJAB POWER DEVELOPMENT COMPANY LIMITED (PPDCL) 

CHIANWALI HYDROPOWER PROJECT 

REFERENCE TARIFF 

Year 

Variable 
O&M 
Local 

Water Use 
Charge 

- 
Fixed O&M 

Local 

Fixed 
O&M 

Foreign 
Insurance 

Return on 
Equity (ROE) 

ROE During 
Construction 

(ROFOC) 

Loan 
Repayment 

Interest 
Charges 

Total 
Tariff 

RsikWh Rs./kWh Rs.!kWh Rs.IkWh Rs.fkWh Rs.IkWh Rs./kWh Rs.IkWh Rs./kWh Rs.lkWh 
1 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.5543 0.5981 10.6765 
2 0.4262 0.1500 1.0230 0.2557 0.7001 3.0296 0.9392 3.5824 0.5700 10.6765 
3 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.6108 0.5416 10.6765 
4 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.6393 0.5131 10.6765 
5 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.6681 0,4843 10.6765 
6 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.6971 0,4553 10.6765 
7 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.7263 0.4261 10.6765 
8 0.4262 0,1500 1.0230 0.2557 0.7001 3.0298 09392 3.7558 0.3966 10.6765 
9 0.4262 0.1500 t0230 0.2557 0.7001 3.0298 0.9392 3.7854 0.3670 10.6765 

10 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.8154 0.3370 10.6765 
11 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.8455 0.3069 10.6765 
12 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.8759 0,2765 10.6765 
13 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.9066 0.2458 10.6765 

0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3,9375 0,2149 10,6765 

- 
PRA 

\9. 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.9686 0.1838 10.6765 
0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 4.0000 0.1524 10.6765 

HORITY 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 4.0316 0.1208 10,6765 
0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 4.0635 0.0889 10.6765 

19 0,4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 4.0956 0.0568 10.6765 

* 20 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 4.1280 0.0244 10.6765 
21 ' 0,4262 0.1500 1.0230 0.2557 0,7001 3.0298 0.9392 - - 6.5241 
22 0.4262 0.1500 1.0230 0,2557 0.7001 3.0298 0.9392 - - 6.5241 

- 23 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6.5241 
24 0,4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6.5241 
25 0.4262 0,1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6.5241 
26 0.4262 0.1500 1.0230 0.2557 0,7001 3.0298 0.9392 - - 6.5241 
27 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6,5241 
28 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6.5241 
29 0.4262 0,1500 1.0230 0.2557 0.7001 3.0298 0.9392 - - 6.5241 
30 0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 . - 6.5241 

Levelized Tariff  0.4262 0.1500 1.0230 0.2557 0.7001 3.0298 0.9392 3.3817 0.3684 10.2742 

Levelized Tariff (1 -30 years) discounted at .10% per annum US Cents 9.9815/kWh at reference exchange rate of 1US$ Rupees 102.93. 



PUNJAB POWER DEVELOPMENT COMPANY LIMITED (PPDCL) Annex-Il 

CHIANWALI HYDROPOWER PROJECT 

Debt Servicinq Schedule 
Foreign DIB'L - Annual 

Annual 
Interest 
Rs./kWh 

Annual Debt 
Servicing 
Rs.ikWh Period 

Principal 
Million $ 

Repayment 
Million $ 

Mark-Up 
Million $ 

Balance 
Million $ 

Debt Service 
Millin $ 

Principal 
Repayment 

21.26 0.49 0.08 20.77 0.5755 
20.77 0.49 0.08 20,27 0.5755 

1 2126 0.99 0.17 20.27 1,1510 3,5543 0.5981 4.1524 
20.27 0.50 008 19.78 0.5755 
19.78 0.50 0.08 19.28 0.5755 

2 20.27 0.99 0.16 19.26 1.1510 3.5824 0.5700 4,1524 
19.28 0.50 0.08 18.78 0.5755 
18.78 0.50 0.07 18.28 0.5755 

3 19.28 1.00 0.15 18.28 1.1510 3.6108 0.5416 4.1524 
18.28 0.50 0.07 17.77 0.5755 
17.77 0.51 0.07 17.27 0.5755 

4 18.28 1.01 0.14 17.27 1.1510 3.6393 05131 4.1524 
17.27 0.51 0.07 16.76 0.5755 
16.76 0.51 0.07 16.25 0.5755 

5 17.27 1.02 0,13 16.25 1.1510 3.6681 0.4843 4.1524 
16.25 0.51 0.06 15.74 0.5755 
15.74 0.51 0.06 15.23 0.5755 

6 16.25 1.02 0.13 15.23 1.1510 3.5971 0.4553 4.1524 
15.23 0.52 0.06 14.71 0.5755 
14.71 0.52 0.06 14.19 0.5755 

7 15.23 1.03 0.12 14.19 1.1510 3.7263 0.4261 4.1524 
14.19 0.52 0.06 13.68 0.5755 
13.68 0.52 0.05 13.15 0.5755 

8 14.19 1.04 0.11 13.15 1.1510 3.7558 0.3966 4.1524 
13.15 0.52 0.05 12.63 0.5755 

- 12.63 0.53 0.05 12.10 0.5755 
9 13.15 1.05 0.10 12.10 1.1510 3.7854 0.3670 4.1524 

12.10 0.53 0.05 11.58 0.5755 
11,58 0.53 0.05 11.05 0.5755 

10 12.10 1.06 0.09 11.05 1.1510 3.8154 0.3370 4.1524 
11.05 0.53 0.04 10.51 0.5755 
10.51 0.53 0.04 9.98 0.5755 - 

11 11.05 1.07 0.09 9.98 1.1510 3.8455 0.3069 4.1s24 
9.98 0.54 0.04 9.44 0.5755 
9.44 0.54 0.04 8.91 0.5755 

12 9.98 1.07 0.08 8.91 1.1510 3.8759 0.2765 4.1524 
8.91 0.54 0.04 8.37 0.5755 
8.37 0.54 0.03 7.82 0.5755 

13 8.91 1.08 0.07 7.82 1.1510 3.9066 0.2456 4.1524 
7.82 0.54 0.03 7.28 0.5755 
7.28 0.55 0.03 6.73 0.5755 

14 7.82 1.09 0.06 6.73 1.1510 3.9375 0.2149 4.1524 
6.73 0.55 0.03 6.18 0.5755 
6.18 0.55 0.02 5.63 0.5755 

15 6.73 1.10 0.05 5.63 1.1510 3.9686 0.1838 4.1524 
5.63 0.55 0.02 5.08 0.5755 
5.05 0.56 0.02 4.52 0.5755 

16 5.63 1.11 0.04 4.52 1.1510 4.0000 0.1524 4.1524 
4.52 0.56 0.02 3.97 0.5755 
3.97 0.56 0.02 3.41 0.5755 

17 4.52 1.12 0.03 3.41 1.1510 4.0316 0.1208 4.1524 
341 0.56 0.01 2.84 0.5755 
2.84 0.56 0.01 2.28 0.5755 

18 3.41 1,13 6.02 2.28 1.1510 1 4.0635 0.0889 4.1524 
2.28 0.57 0.01 1.71 0.5755 
1.71 0.57 0.01 1.14 0.5755 

19 2.28 1.14 0.02 1.14 1.1510 4.0956 0.0568 4.1524 
1.14 0.57 0.00 0.57 0.5755 
0.57 0.57 0.00 (0.00) 0.5755 

20 1.14 1.14 0.01 (0.00) 1.1510 4.1280 0.0244 4.1524 

IUSD 113.9I6JPY 



National Electric Power Regulatory Authority 
Islamic Republic of Pakistan 

NEPRA Tower, G-5/1, Attaturk Avenue, Islamabad 
Phone: 9206500, Fax: 2600026 

Website: www.nepra.orci.pk  Email: info(nepra.org.pk   

No. NEPRAITRF-556/NPGCL/ 22 II May24, 2022 

The Manager 
Printing Corporation of Pakistan Press (PCPP) 
Khayaban-e-Suharwardi, 
Islamabad 

Subject: NOTIFICATION REGARDING THE DETERMINATION OF THE 
AUTHORITY IN THE MATTER OF PETITION FOR TARIFF 
MODIFICATION FILED BY PUNJAB POWER DEVELOPMENT 
COMPANY LTD. (PPDCL) FOR 5.38 MW CIIIANWALI HYDROPOWER 
PROJECT AT CHIANWALI, GUJRANWALA, PIJNJAB  

In pursuance of Sub-Section 7 of Section 31 of the Regulation of Generation, 
Transmission and Distribution of Electric Power Act, 1997 (XL of 1997); enclosed please 
find herewith 'Determination of the Authority in the matter of Petition for TarffModflcation 
filed by Punjab Power Development Company Ltd. (PPDCL) for 5.38 MW Chianwali 
Hydropower Project at Chianwali, Gujranwala, Punjab' for immediate publication in the 
official Gazette of Pakistan. Please also furnish thirty five (35) copies of the Notification to 
this Office after its publication. 

End: Notification (17 Pages) & CD 

'zl 

(Syed Safeer Hussain) 
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